US EPA RECORDS CENTER REGION

I

recEAL STATUS REpoRT llllllllll L
Work Assignment Number: RA-02 . Date: January 19, 2001
" TDD No.: S05-0012-018 Reporting Period: November 27 through
TDD Name: Nicor Mercury , December 31, 2000
EPA TDD Manager: Steve Faryan/Brad Stimple TDD Completion Date: March 31, 2001

Tetra Tech TDD Manager: Brandt Brown Percent Work Completed ( 28 Hours): 11%
‘ TDD Type: PRP Removal Actions
Distribution: Lorraine Kosik, EPA START Project Officer
Lisa Smith, EPA START Contracting Officer
Thomas Kouris, Tetra Tech EM Inc. START Program Manager

1. Progress Made This Reporting Period

" Tetra Tech provided review of the site work plan, data review of sample results ,and collected split
sampling during oversight with Huff & Huff (PRP contractor) on the Nicor Joliet Site.

2. Problems Encountered and Resolved
None
3. Deliverables Submitted
Deliverable : Date Submitted
- None ' NA
4. Activities Planned Next Reporting Period

Split sampling and oversight will continue and be completed in January.

5. Costs Incurred But Not Invoiced

The following costs were incurred during the reporting period and will be posted in a subsequent
invoice:

Shipping: $22.92.
Travel: $98.20.
Expendables: $355.25
Field Supplies: $308.28

6. Monthly Charges and Budget

Tetra Tech has expended 28 level-of-effort (LOE) hours and $1,108.27 during the reporting
period. The cumulative expenditure through the reporting period is 28 LOE hours and $1,108.27.
The approved expenditure limit for the work assignment is 250 LOE-hours and $16,250.00.



